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ESTIMATE RUN 11/28/2006

ESTIMATE SUMMARY 14:19:26

CONTID: C15365         ESTIMATE NO: 0004 PROG 2005

PCN: 15365-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

6TH AVENUE: COLFAX TO SIMMS ST PERCENT TIME:

PROJECT NO: NH 0062-021                   

6TH AVENUE: COLFAX TO SIMMS ST

NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/25/2006 DATE TIME STARTED 07/31/2006

14802 W. 44TH AVE. DATE LET 06/15/2006 DATE WORK BEGAN

 DATE AWARDED 06/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 07/31/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,595,722.02 PARTICIPATING $ $ 1,273,863.47

AWARD PROJECT AMT: 4,123,078.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,512.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

78.15%

1,004,187.58

1,273,863.47

1,273,863.47

1,270,350.53

$

$

$

$

3,591,534.44

0.00

3,591,534.44

0.00

3,591,534.44

-61,846.17

0.00

3,529,688.27

0.00

AMOUNT DUE 3,529,688.27 1,270,350.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,270,350.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.5
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 238,408.110 191,781.110

SY  46,627.000 78,799.63

1.69000 238,408.110 402,909.71

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 8.000 0.000

EACH 0.000 0.00

26.25000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF SIGN PANEL 11.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

202-00821  
 

0025 *REMOVAL OF END ANCHORAGE 14.000 0.000

EACH 11.000 56,595.00

5,145.00000 11.000 56,595.00

202-01300  
 

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,565.000 1,565.000

CY  -14.400 -252.72

17.55000 1,550.600 27,213.03

203-00010  
 

0035 *BLADING 10.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01500  
 

0040 *POTHOLING 10.000 1.000

HOUR 0.000 0.00

189.00000 1.000 189.00

203-01597  
 

0045 LABORER 5.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

203-02330  
 

0050 *TOPSOIL 1,556.800 0.000

CY  0.000 0.00

23.65000 0.000 0.00

207-00205  
 

0055 *EROSION LOG 750.000 248.000

LF  0.000 0.00

4.60000 248.000 1,140.80

208-00005  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 75.000 23.000

EACH 5.000 66.25

13.25000 28.000 371.00

208-00011  
 

0065 *SILT FENCE 1,062.000 1,062.000

LF  0.000 0.00

2.45000 1,062.000 2,601.90

208-00020  
 

0070 *CHECK DAM 25.000 0.000

EACH 2.000 5,880.00

2,940.00000 2.000 5,880.00

208-00040  
 

0075 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,575.00000 0.000 0.00

208-00045  
 

0080 STORM DRAIN INLET PROTECTION 9.000 9.000

EACH 0.000 0.00

210.00000 9.000 1,890.00

208-00050  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

208-00070  
 

0090 *EROSION CONTROL SUPERVISOR 160.000 33.000

HOUR 7.500 637.50

85.00000 40.500 3,442.50

208-00205  
 

0095 RESET MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

210-00065  
 

0100 *SEEDING (NATIVE) 5.821 0.000

ACRE 0.000 0.00

695.00000 0.000 0.00

212-00006  
 

0105 *SOIL CONDITIONING 5.821 0.000

ACRE 0.000 0.00

240.00000 0.000 0.00

212-00032  
 

0110 *MULCHING (WEED FREE) 5.821 0.000

ACRE 0.000 0.00

690.00000 0.000 0.00

213-00003  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

5.50000 0.000 0.00

213-00061  
 

0120 *HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

560.00000 0.000 0.00

217-00020  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) 1,219.500 0.000

CY  508.000 12,903.20

25.40000 508.000 12,903.20

304-06007  
 

0130 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 10.100

TON 0.000 0.00

130.00000 10.100 1,313.00

403-00720  
 

0135 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 28,059.000 16,162.050

TON 11,514.330 846,303.26

73.50000 27,676.380 2,034,213.93

403-09221  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 12,092.000 6,988.000

GAL 5,104.000 16,077.60

3.15000 12,092.000 38,089.80

411-10255  
 

0145 *RIPRAP (12 INCH) 51.000 0.000

CY  51.000 5,865.00

115.00000 51.000 5,865.00

506-00212  
 

0150 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 1,058.000 0.000

LF  20.000 163.00

8.15000 20.000 163.00

605-00004  
 

0155 *4 INCH PERFORATED PIPE UNDERDRAIN 3,093.000 0.000

LF  376.000 24,665.60

65.60000 376.000 24,665.60

605-00040  
 

0160 *END ANCHORAGE (FLARED) 14.000 0.000

EACH 11.000 27,170.00

2,470.00000 11.000 27,170.00

606-02005  
 

0165 *CONCRETE CURB RAMP 5.000 0.000

SY  3.300 1,287.00

390.00000 3.300 1,287.00

608-00010  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE II) 125.000 0.000

EACH 0.000 0.00

11.45000 0.000 0.00

612-00002  
 

0175 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

26.25000 0.000 0.00

612-00003  
 

0180 *DELINEATOR (FLEXIBLE) (TYPE I) 205.000 0.000

EACH 0.000 0.00

30.45000 0.000 0.00

612-00041  
 

0185 *2 INCH ELECTRICAL CONDUIT (BORED) 100.000 0.000

LF  0.000 0.00

25.20000 0.000 0.00

613-00206  
 

0190 *PULL BOX (SPECIAL) 9.000 0.000

EACH 2.000 810.00

405.00000 2.000 810.00

613-07000  
 

0195 *SIGN PANEL (CLASS I) 20.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0200 *SIGN PANEL (CLASS II) 193.000 0.000

SF  0.000 0.00

14.70000 0.000 0.00

614-00012  
 

0205 *STEEL SIGN POST (U-2) 60.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

614-00200  
 

0210 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000

EACH 0.000 0.00

362.25000 0.000 0.00

614-01583  
 

0215 *LOOP DETECTOR WIRE 4,424.000 778.000

LF  3,646.000 9,479.60

2.60000 4,424.000 11,502.40

614-72875  
 

0220 *MOBILIZATION 1.000 0.957

L S 0.000 0.00

390,000.00000 0.957 373,230.00

626-00000  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EPOXY PAVEMENT MARKING 234.000 0.000

GAL 0.000 0.00

67.00000 0.000 0.00

627-00005  
 

0230 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,288.000 552.070

GAL 270.300 5,676.30

21.00000 822.370 17,269.77

627-00012  
 

0235 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 11,474.830 6,150.830

SF  5,324.000 47,649.80

8.95000 11,474.830 102,699.73

627-01001  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

323.000 74.000

SF  74.000 1,087.80

14.70000 148.000 2,175.60

627-30327  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,181.000 450.000

SF  731.000 8,443.05

11.55000 1,181.000 13,640.55

627-30332  
 

0250 *FLAGGING 1,200.000 486.000

HOUR 487.000 9,740.00

20.00000 973.000 19,460.00

630-00000  
 

0255 *UNIFORMED TRAFFIC CONTROL 75.000 9.500

HOUR 28.000 2,100.00

75.00000 37.500 2,812.50

630-00003  
 

0260 *TRAFFIC CONTROL INSPECTION 52.000 36.000

DAY 16.000 1,280.00

80.00000 52.000 4,160.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 115.000 40.000

DAY 26.000 12,350.00

475.00000 66.000 31,350.00

630-00012  
 

0270 *TRAFFIC CONTROL VEHICLE 75.000 4.750

HOUR 29.000 609.00

21.00000 33.750 708.75

630-00025  
 

0275 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 1,680.00

1,050.00000 3.600 3,780.00

630-80001  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.800 189.00

105.00000 1.800 189.00

630-80335  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 0.000

EACH 6.300 396.90

63.00000 6.300 396.90

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 27.000

EACH 23.400 1,474.20

63.00000 50.400 3,175.20

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 7.000

EACH 11.900 749.70

63.00000 18.900 1,190.70

630-80343  
 

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 64.000

SF  51.200 698.88

13.65000 115.200 1,572.48

630-80344  
 

0305 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 1.700 8,925.00

5,250.00000 2.700 14,175.00

630-80355  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,344.00

840.00000 3.600 3,024.00

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 110.000 12.500

EACH 86.500 908.25

10.50000 99.000 1,039.50

630-80360  
 

0320 *TRAFFIC CONE 700.000 275.000

EACH 310.000 3,255.00

10.50000 585.000 6,142.50

630-80380  
 

0325 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520  
 

0330 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0340 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0345 F/A ON-THE-JOB TRAINEE 640.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0350 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A QUALITY INCENTIVE PAYMENT 103,000.000 0.000

F A -61,539.060 -61,539.06

1.00000 -61,539.060 -61,539.06

700-70025  
 

0360 F/A INTERIM SURFACE REPAIR 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0365 F/A ROADWAY SMOOTHNESS 75,000.000 0.000

F A 13,911.840 13,911.84

1.00000 13,911.840 13,911.84

700-70035  
 

0370 F/A LANDSCAPING 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0500 REMOVAL OF PAVEMENT MARKING 4,300.000 4,300.000

SF  0.000 0.00

1.25000 4,300.000 5,375.00

202-00250  
 

0600 ADDED ITEM (WEEK)/ TRUCK MOUNTED ATTENUATOR 5.000 3.000

WK  2.000 2,868.00

1,434.00000 5.000 7,170.00

900-00026  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 
VIOLATION

0.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

0700 ADDED ITEM (FOOT)/ ADJUST GUARDRAIL 700.000 0.000

LF  700.000 2,975.00

4.25000 700.000 2,975.00

900-00012  
 

CAT 0200 $1,153,222.58 3,231,200.83CURRENT AMT 4,209,182.29 $$

CAT NO0201 SAFETY  ENHANCEMENT  ITEMS 

0380 *AGGREGATE BASE COURSE (CLASS 6) 850.000 850.000

CY  -7.820 -198.63

25.40000 842.180 21,391.37

304-06007  
 

0385 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 541.000 541.000

TON 0.000 0.00

73.50000 541.000 39,763.50

403-09221  
 

0390 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,224.100 1,224.100

TON 0.000 0.00

55.40000 1,224.100 67,815.14

403-33841  
 

0395 EMULSIFIED ASPHALT (SLOW-SETTING) 3,798.160 419.160

GAL 0.000 0.00

3.15000 419.160 1,320.35

411-10255  
 

0400 *SIGN PANEL (CLASS II) 36.000 0.000

SF  0.000 0.00

14.70000 0.000 0.00

614-00012  
 

0405 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000

EACH 0.000 0.00

362.25000 0.000 0.00

614-01583  
 

0410 CONCRETE BARRIER (TEMPORARY) 3,144.000 1,572.000

LF  1,257.600 33,012.00

26.25000 2,829.600 74,277.00

630-80370  
 

CAT 0201 $32,813.37 204,567.36CURRENT AMT 225,641.04 $$

CAT NO0300 STRUCTURE F-16-IO 

0415 REMOVAL OF ASPHALT MAT (PLANING) 2,291.000 1,088.000

SY  1,203.000 2,033.07

1.69000 2,291.000 3,871.79

202-00240  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-IO 

0420 *REMOVAL OF BRIDGE RAILING 30.000 0.000

LF  24.000 1,436.40

59.85000 24.000 1,436.40

202-00425  
 

0425 *REMOVAL OF EXPANSION DEVICE 342.000 0.000

LF  342.000 29,805.30

87.15000 342.000 29,805.30

202-00504  
 

0430 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-00720  
 

0435 *WATERPROOFING (MEMBRANE) 87.000 0.000

SY  87.000 3,654.00

42.00000 87.000 3,654.00

515-00120  
 

0440 *CONCRETE (PATCHING) 17.000 0.000

CY  16.800 46,200.00

2,750.00000 16.800 46,200.00

601-06100  
 

0445 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000

LB  609.000 1,674.75

2.75000 609.000 1,674.75

602-00020  
 

0450 *BRIDGE RAIL (SPECIAL) 30.000 0.000

LF  24.000 2,192.40

91.35000 24.000 2,192.40

606-10200  
 

0455 *2 INCH ELECTRICAL CONDUIT 36.000 0.000

LF  36.000 831.60

23.10000 36.000 831.60

613-00200  
 

CAT 0300 $87,827.52 89,666.24CURRENT AMT 94,798.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

34,000.00000 1.000 34,000.00

620-00002  
 

0465 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
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PCN: 15365-BID    ESTIMATE RUN 11/28/2006

PROJECT: NH 0062-021                   ESTIMATE NO: 0004 14:19:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020  
 

CAT 0400 $0.00 66,100.00CURRENT AMT 66,100.00 $$

PROJECT TOTAL 1,273,863.47 $ 3,591,534.43CURRENT AMT 4,595,722.02 $$


